



131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

**15027: Dover High School and Career
Technical Center**
25 Alumni Drive
Dover, NH 03820

CONSTRUCTION

Change Request Proposal 190002

Title **Sewer Revisions**
Date Issued **10-Aug-2016**
Proposal Status **Submitted**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139 T: 617.844.2140 F: 617.876.9775 E: apemstein@hmfh.com	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132 T: 603-516-6800 F: 603-516-6809 E:

Project Cost And Schedule Impacts

This proposal will increase the value of this contract by \$22,826.00.

Scope Of Work

This proposal covers the additional costs related to the revised sewer piping per the updated drawings dated 7/20/16. This proposal includes additional piping to revised SMH-6 location, lost production time for asbestos abatement at SMH-6 installation location, new 6" sewer across the courtyard and the additional oil/gas separator at the sewer line to SMH-3.

Cost Items

Description	Company	Amount
1. Sewer Revisions	S.U.R. Construction Inc.	\$22,089.00
L1 Markup - Overhead & Profit (2%)		\$442.00
L2 Markup - Insurance (0.75%)		\$169.00
L2 Markup - P&P Bond (0.56%)		\$126.00
Total		\$22,826.00

Architect Recommendation

In accordance with my contract for services, I have reviewed this change proposal and agree that it appears to be fair, reasonable, necessary, and consistent with the design intent. I hereby recommend acceptance.

Signature

Date

Name & Title of Authorized Representative

Alan Pemstein

HMFH Architects, Inc.

Owner Approval

Please sign below to indicate approval of this Change Request Proposal. If accepted, this Change Request Proposal will be included in the next Contract Change Order.

Signature

Date

Name & Title of Authorized Representative

Robert Carrier
Joint Building Committee Chair
Dover School District

This change request proposal includes only the direct costs associated with this work. PC Construction Company reserves the right to later claim schedule adjustment and extension of time, and for all other indirect impact costs caused by or resulting from this change proposal and cumulative effects of other change orders to the work of this contract.



S·U·R
CONSTRUCTION, INC.

233 Chestnut Hill Road
Rochester, NH, USA 03867
603-332-4554
Main Fax: 603-332-0351

To:	PC Construction	Contact:	Scott Blair
Address:	131 Presumpscot St. Portland, ME 04103	Phone:	207-874-2323
		Fax:	207-874-2727
Project Name:	Sanitary Sewer Alignment Changes (REV)	Bid Number:	
Project Location:	High School & Technical Center, Dover, NH	Bid Date:	7/25/2016

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
SMH #6 Asbestos Connection					
1	Volvo 380	4.00	HR	\$205.00	\$820.00
2	Volvo L90	4.00	HR	\$140.00	\$560.00
3	Cat 323	4.00	HR	\$94.00	\$376.00
4	Tri-Axle	2.00	HR	\$89.00	\$178.00
5	Foreman	4.00	HR	\$92.00	\$368.00
6	Laborer	4.00	HR	\$46.00	\$184.00
Total Price for above SMH #6 Asbestos Connection Items:					\$2,486.00

12" SDR-35

1	Volvo 380	2.00	HR	\$205.00	\$410.00
2	Volvo L90	2.00	HR	\$140.00	\$280.00
3	Cat 323	2.00	HR	\$94.00	\$188.00
4	Tri-Axle	1.00	HR	\$89.00	\$89.00
5	Foreman	2.00	HR	\$92.00	\$184.00
6	Laborer	2.00	HR	\$46.00	\$92.00
7	12" SDR-35	28.00	LF	\$7.50	\$210.00
8	Stone	5.00	CY	\$20.00	\$100.00
9	Sand	5.00	CY	\$10.75	\$53.75
Total Price for above 12" SDR-35 Items:					\$1,606.75

Oil/Gas Separator

1	Volvo 380	4.00	HR	\$205.00	\$820.00
2	Volvo L90	4.00	HR	\$140.00	\$560.00
3	Cat 323	4.00	HR	\$94.00	\$376.00
4	Tri-Axle	2.00	HR	\$89.00	\$178.00
5	Foreman	4.00	HR	\$92.00	\$368.00
6	Laborer	4.00	HR	\$46.00	\$184.00
7	Oil/Gas Separator	1.00	EACH	\$1,357.00	\$1,357.00
8	Stone	1.00	CY	\$20.00	\$20.00
9	Sand	15.00	CY	\$10.75	\$161.25
Total Price for above Oil/Gas Separator Items:					\$4,024.25

Temporary Sewer Alignment

1	Volvo 380	4.00	HR	\$205.00	\$820.00
2	Volvo L90	4.00	HR	\$140.00	\$560.00
3	Cat 323	4.00	HR	\$94.00	\$376.00
4	Tri-Axle	2.00	HR	\$89.00	\$178.00
5	Foreman	4.00	HR	\$92.00	\$368.00
6	Laborer	4.00	HR	\$46.00	\$184.00
7	12" SDR-35 Bends	2.00	EACH	\$48.00	\$96.00



S·U·R
CONSTRUCTION, INC.

233 Chestnut Hill Road
Rochester, NH, USA 03867
603-332-4554
Main Fax: 603-332-0351

To:	PC Construction	Contact:	Scott Blair
Address:	131 Presumpscot St. Portland, ME 04103	Phone:	207-874-2323
		Fax:	207-874-2727
Project Name:	Sanitary Sewer Alignment Changes (REV)	Bid Number:	
Project Location:	High School & Technical Center, Dover, NH	Bid Date:	7/25/2016

Total Price for above Temporary Sewer Alignment Items: \$2,582.00

Courtyard Sewer & Cleanout

1	Volvo 380	8.00	HR	\$205.00	\$1,640.00
2	Volvo L90	8.00	HR	\$140.00	\$1,120.00
3	Cat 323	8.00	HR	\$94.00	\$752.00
4	Tri-Axle	4.00	HR	\$89.00	\$356.00
5	Foreman	8.00	HR	\$92.00	\$736.00
6	Laborer	8.00	HR	\$46.00	\$368.00
7	6" SDR-35	107.00	LF	\$1.87	\$200.09
8	6" SDR-35 Cleanout	1.00	EACH	\$36.00	\$36.00
9	Stone	22.00	CY	\$20.00	\$440.00
10	Sand	22.00	CY	\$10.75	\$236.50

Total Price for above Courtyard Sewer & Cleanout Items: \$5,884.59

Clean Up Disturbance Area

1	Cat 257B Skid Steer	4.00	HR	\$95.00	\$380.00
2	Foreman	4.00	HR	\$92.00	\$368.00
3	Laborer	8.00	HR	\$46.00	\$368.00

Total Price for above Clean Up Disturbance Area Items: \$1,116.00

Supervision/Layout

1	Supervision	16.00	HR	\$100.00	\$1,600.00
2	Layout	4.00	HR	\$150.00	\$600.00

Total Price for above Supervision/Layout Items: \$2,200.00

Bond/OH&P

1	Bond	1.00	PCNT	\$199.00	\$199.00
2	Overhead & Profit	10.00	PCNT	\$199.00	\$1,990.00

Total Price for above Bond/OH&P Items: \$2,189.00

Total Bid Price: \$22,088.59

Notes:

- SMH #6 Asbestos Connection is the Anticipated Lost Time due to Asbestos Removal Associated with this SMH Installation.
- Oil/Gas Separator is for the Addition of (1) Oil/Gas Separator.
- Temporary Sewer Alignment is for the Added Bends and Additional Time of Installation for the Temporary Sewer Main. Introduction of Bends to the Main Line does not allow for the use of a Pipe Laser and Results in Slower Installation.
- Clean Up Disturbance Area is for the Additional Clean Up Associated with the Realigned Sewer Main through the Baseball Field.



S·U·R
CONSTRUCTION, INC.

233 Chestnut Hill Road
Rochester, NH, USA 03867
603-332-4554
Main Fax: 603-332-0351

To:	PC Construction	Contact:	Scott Blair
Address:	131 Presumpscot St. Portland, ME 04103	Phone:	207-874-2323
		Fax:	207-874-2727
Project Name:	Sanitary Sewer Alignment Changes (REV)	Bid Number:	
Project Location:	High School & Technical Center, Dover, NH	Bid Date:	7/25/2016

ACCEPTED:

The above prices, specifications and conditions are satisfactory and are hereby accepted.

Buyer: _____

Signature: _____

Date of Acceptance: _____

CONFIRMED:

S.U.R. Construction, Inc.

Authorized Signature: _____

Estimator: Jason DeWildt, PE
jdewildt@surconstruction.com