



131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

**15027: Dover High School and Career
Technical Center**
25 Alumni Drive
Dover, NH 03820

CONSTRUCTION

Change Request Proposal 190016

Title **Ledge Removal SMH-1 to Existing SMH**
Date Issued **19-Sep-2016**
Proposal Status **Submitted**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139 T: 617.844.2140 F: 617.876.9775 E: apemstein@hmfh.com	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132 T: 603-516-6800 F: 603-516-6809 E:

Project Cost And Schedule Impacts

This proposal will increase the value of this contract by \$3,050.00.

Scope Of Work

This proposal covers the additional costs related to removal of ledge encountered during the installation of piping between SMH-1 and existing SMH3978. Also included are the costs to break up and remove large boulders encountered during the course of excavation. This is only for boulders larger than 2 CY. Costs related to this work will be included in the final GMP.

Cost Items		
Description	Company	Amount
Ledge Removal SMH-1 to Existing	S.U.R. Construction Inc.	\$450.00
Ledge Removal SMH-1 to Existing (Boulders)	S.U.R. Construction Inc.	\$2,600.00
Total		\$3,050.00

Architect Recommendation	Owner Approval
In accordance with my contract for services, I have reviewed this change proposal and agree that it appears to be fair, reasonable, necessary, and consistent with the design intent. I hereby recommend acceptance.	Please sign below to indicate approval of this Change Request Proposal. If accepted, this Change Request Proposal will be included in the next Contract Change Order.
Signature _____ Date _____	Signature _____ Date _____
Name & Title of Authorized Representative Alan Pemstein HMFH Architects, Inc.	Name & Title of Authorized Representative Robert Carrier Joint Building Committee Chair Dover School District

This change request proposal includes only the direct costs associated with this work. PC Construction Company reserves the right to later claim schedule adjustment and extension of time, and for all other indirect impact costs caused by or resulting from this change proposal and cumulative effects of other change orders to the work of this contract.



S·U·R
CONSTRUCTION, INC.

233 Chestnut Hill Road
Rochester, NH, USA 03867
603-332-4554
Main Fax: 603-332-0351


To:	PC Construction	Contact:	Scott Blair
Address:	131 Presumpscot St. Portland, ME 04103	Phone:	207-874-2323
		Fax:	207-874-2727
Project Name:	Ledge Removal - SMH1 To SMH3978	Bid Number:	
Project Location:	High School & Technical Center, Dover, NH	Bid Date:	8/17/2016

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1	Trench Rock Removal	3.00	CY	\$150.00	\$450.00

Total Bid Price: \$450.00

Notes:

- Proposal is for Trench Ledge Removed for Sewer Pipe Installation Between SMH1 and SMH3978.
- See Attached Documentation.



ACCEPTED:

The above prices, specifications and conditions are satisfactory and are hereby accepted.

Buyer: _____

Signature: _____

Date of Acceptance: _____

CONFIRMED:

S.U.R. Construction, Inc.

Authorized Signature: _____

Estimator: Jason DeWildt, PE
jdewildt@surconstruction.com

Date	STA	Ledge Elevation	1' below invert	Ledge Removed	Vertical Area	Volume	Cubic Yards
	0		78.46	78.46	0	0	
	5		78.4705	78.4705	0	0	
	10		78.481	78.481	0	0	
	15		78.4915	78.4915	0	0	
	20		78.502	78.502	0	0	
	25		78.5125	78.5125	0	0	
	30		78.523	78.523	0.96625	2.97605	
	35	78.92	78.5335	78.92	9.10625	28.04725	
	40	81.8	78.544	81.8	10.72875	33.04455	
	45	79.59	78.5545	79.59	2.58875	7.97335	
	50		78.565	78.565	0	0	
	55		78.5755	78.5755	0	0	
	60		78.586	78.586	0	0	
	65		78.5965	78.5965	0	0	
	70		78.607	78.607	0	0	
	75		78.6175	78.6175	0	0	
	80		78.628	78.628	0	0	
	85		78.6385	78.6385	0	0	
	90		78.649	78.649	0	0	
	95		78.6595	78.6595	0	0	
	100		78.67	78.67	0	0	
	105		78.6805	78.6805	0	0	
	110		78.691	78.691	0	0	
	115		78.7015	78.7015	0	0	
	120		78.712	78.712	0	0	
	125		78.7225	78.7225	0	0	
	130		78.733	78.733	0	0	
	135		78.7435	78.7435	0	0	
	140		78.754	78.754	0	0	
	145		78.7645	78.7645	0	0	
	150		78.775	78.775	0	0	
	155		78.7855	78.7855	0	0	
	160		78.796	78.796	0	0	
	165		78.8065	78.8065	0	0	
	170		78.817	78.817	0	0	
	175		78.8275	78.8275	0	0	
	180		78.838	78.838	0	0	
	185		78.8485	78.8485	0	0	
	190		78.859	78.859	0	0	
	195		78.8695	78.8695	0	0	
	200		78.88	78.88	0	0	
	205		78.8905	78.8905	0	0	
	210		78.901	78.901	0	0	
	215		78.9115	78.9115	0	0	

220	78.922	78.922	0	0	
225	78.9325	78.9325	0	0	
230	78.943	78.943	0	0	
235	78.9535	78.9535	0	0	
240	78.964	78.964	0	0	
245	78.9745	78.9745	0	0	
250	78.985	78.985	0	0	
255	78.9955	78.9955	0	0	
260	79.006	79.006	0	0	
265	79.0165	79.0165	0	0	
270	79.027	79.027	0	0	
275	79.0375	79.0375	0	0	
280	79.048	79.048	0	0	
285	79.0585	79.0585	0	0	
290	79.069	79.069	0	0	
295	79.0795	79.0795	0	0	
300	79.09	79.09	0	0	
305	79.1005	79.1005	0	0	
310	79.111	79.111	0	0	
315	79.1215	79.1215	0	0	
320	79.132	79.132	0	0	
325	79.1425	79.1425		0	
			23.39	72.0412	2.67

**S·U·R**

CONSTRUCTION, INC.

233 Chestnut Hill Road
Rochester, NH, USA 03867
603-332-4554
Main Fax: 603-332-0351

To:	PC Construction	Contact:	Scott Blair
Address:	131 Presumpscot St. Portland, ME 04103	Phone:	207-874-2323
		Fax:	207-874-2727
Project Name:	Boulder Removal 8.16.16-8.17.16	Bid Number:	
Project Location:	High School And Technical Center, Dover, NH	Bid Date:	9/7/2016

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1	Boulder Removal	26.00	CY	\$100.00	\$2,600.00

Total Bid Price: \$2,600.00

Notes:

- Proposal is for Large Boulder Removal Encountered during Open Excavation.
- See Attached Documentation.

ACCEPTED:

The above prices, specifications and conditions are satisfactory and are hereby accepted.

Buyer: _____**Signature:** _____**Date of Acceptance:** _____**CONFIRMED:****S.U.R. Construction, Inc.****Authorized Signature:** _____**Estimator:** Jason DeWildt, PE

jdewildt@surconstruction.com

Open Excavation Oversized Rock					
#	Date Logged	L (ft)	W (ft)	H (ft)	Cubic Yards
1	16-Aug	4	5	4	2.96
2	16-Aug	4.5	5	2.5	2.08
3	16-Aug	10	9	4	13.33
4	16-Aug	4	4	4	2.37
5	16-Aug	3	6	3	2.00
6	17-Aug	3	4	7	3.11
7					0.00
8					0.00
9					0.00
10					0.00
11					0.00
12					0.00
13					0.00
14					0.00
15					0.00
16					0.00
17					0.00
18					0.00
19					0.00
20					0.00
21					0.00
22					0.00
23					0.00
24					0.00
25					0.00
26					0.00
27					0.00
28					0.00
29					0.00
30					0.00
				Total	25.86











