

**CONSTRUCTION**

131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

**15027: Dover High School and Career
Technical Center**
25 Alumni Drive
Dover, NH 03820

Change Request Proposal 190138

Title **RFI-479 SPED CR 222 Displacement Diffuser**
Date Issued **01-Aug-2017**
Proposal Status **Submitted**

Architect

Alan Pemstein
HMFH Architects, Inc.
130 Bishop Allen Drive
Cambridge, MA 02139

T: 617.844.2140
F: 617.876.9775
E: apemstein@hmfh.com

Owner

Robert Carrier
Dover School District
61 Locust Street 409
Dover, NH 03820-4132

T: 603-516-6800
F: 603-516-6809
E:

Project Cost And Schedule Impacts

This proposal will increase the value of this contract by \$2,585.00.

Scope Of Work

This change proposal is being issued to cover the additional costs to relocate a wall displacement diffuser in SPED-CR 222 per RFI 479.

Cost Items

Description	Company	Amount
1. RFI-479 SPED CR-222 Displacement Diffuser	New England Tech Air, Inc.	\$2,182.00
2. RFI 479 SPED CR-222 Displacement Diffuser	Tri-State Insulation Inc	\$320.00
L1 Markup - Overhead & Profit (2%)		\$50.00
L2 Markup - Insurance (0.75%)		\$19.00
L2 Markup - P&P Bond (0.56%)		\$14.00
Total		\$2,585.00

Architect Recommendation

In accordance with my contract for services, I have reviewed this change proposal and agree that it appears to be fair, reasonable, necessary, and consistent with the design intent. I hereby recommend acceptance.

Signature

Date

Name & Title of Authorized Representative

Alan Pemstein

HMFH Architects, Inc.

Owner Approval

Please sign below to indicate approval of this Change Request Proposal. If accepted, this Change Request Proposal will be included in the next Contract Change Order.

Signature

Date

Name & Title of Authorized Representative

Robert Carrier
Joint Building Committee Chair
Dover School District

This change request proposal includes only the direct costs associated with this work. PC Construction Company reserves the right to later claim schedule adjustment and extension of time, and for all other indirect impact costs caused by or resulting from this change proposal and cumulative effects of other change orders to the work of this contract.