



CONSTRUCTION

131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

**15027: Dover High School and Career
Technical Center**
25 Alumni Drive
Dover, NH 03820

Change Request Proposal 190120

Title **ASI-077 Revisions to Drawing E3.1**
Date Issued **18-Oct-2017**
Proposal Status **Submitted**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132
T: 617.844.2140 F: 617.876.9775 E: apemstein@hmfh.com	T: 603-516-6800 F: 603-516-6809 E:

Project Cost And Schedule Impacts

This proposal will increase the value of this contract by \$0.00.

Scope Of Work

This proposal is being issued to document no costs related to this scope revision.

Cost Items

Description	Company	Amount
ASI-077 Revisions to E3.1	Griffin, Wayne J. Electric, Inc.	\$0.00
Total		\$0.00

Architect Recommendation

In accordance with my contract for services, I have reviewed this change proposal and agree that it appears to be fair, reasonable, necessary, and consistent with the design intent. I hereby recommend acceptance.

Signature

Date

Name & Title of Authorized Representative

Alan Pemstein

HMFH Architects, Inc.

Owner Approval

Please sign below to indicate approval of this Change Request Proposal. If accepted, this Change Request Proposal will be included in the next Contract Change Order.

Signature

Date

Name & Title of Authorized Representative

Robert Carrier

Joint Building Committee Chair
Dover School District

This change request proposal includes only the direct costs associated with this work. PC Construction Company reserves the right to later claim schedule adjustment and extension of time, and for all other indirect impact costs caused by or resulting from this change proposal and cumulative effects of other change orders to the work of this contract.



WAYNE J.
GRIFFIN ELECTRIC
INC.

July 13, 2017

VIA EMAIL & MAIL: sblair@pcconstruction.com

Mr. Scott Blair, Project Manager
PC Construction
25 Alumni Dr.
Dover, NH 03820

RE: Job #2257 - Dover High School, Dover, NH
No Cost – ASI-077

Dear Mr. Blair:

We have reviewed the above-referenced documents and have concluded the following:

1. Based on the information provided, there does not appear to be any additional electrical work required.
2. All additional work required to be performed by other trades will be coordinated around existing and contract required electrical work. If any electrical revisions are required to do this coordination, Wayne J. Griffin Electric, Inc. must be notified and will evaluate any impacts.
3. Should this change affect the critical path or final completion of the project, it is requested that we be advised so we can evaluate its impact on our field and home office costs. We reserve our right to claim for any impact on cost or time that this change, to be accomplished by others, might have on our ability to complete our work within the original contract time for the completion of the overall project.

If you should have any questions, please contact me at your convenience.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

Micah J. Blum
Project Manager

MJB/tln

cc: Michael Brennan, Project Engineer, Wayne J. Griffin Electric, Inc.

Corporate Headquarters:

116 Hopping Brook Road
Holliston, MA 01746

Phone: (508) 429-8830
Fax: (508) 429-7825

Licenses:

MA A8999
NH 4223M
VT EM3303
CT ELC.0123697-E1
RI AC003520
ME MC60017598

Regional Offices:

296 Cahaba Valley Parkway
Pelham, AL 35124

AL License 16318
Phone: (205) 733-8848
Fax: (205) 733-8107

2310 Presidential Drive
Suite 101
Durham, NC 27703

NC License 16529U
Phone: (919) 627-9724
Fax: (919) 627-9727

1950 Evergreen Blvd.
Suite 300
Duluth, GA 30096

GA License EN213065
Phone: (678) 417-9377
Fax: (678) 417-9373



ARCHITECT'S SUPPLEMENTAL INSTRUCTIONS _____

ASI: 077

date: 6.26.2017

subject: Revisions to Drawing E3.1

to: Scott Blair
PC Construction

from: HMFH

project id: 403114

project: Dover High School/ Career Technical Center
25 Alumni Drive Dover, NH

distribution:

☒ City of Dover	☒ PC Construction
☒ HMFH Architects	☒ FBRA Inc.
☐ Nobis Engineering, Inc.	☐ GGD Consulting Engineers, Inc.
☒ Mike Brooks, Clerk	☐ Halvorson Design Partnership, Inc.
☐ Horizon Engineering Associates	

reference:

attachments:


The Work shall be carried out in accordance with the following Supplemental Instructions issued in accordance with the Contract Documents without change in Contract Sum or Contract Time. Proceeding with the Work in accordance with these instructions indicates your acknowledgement that there will be no change in the Contract Sum or Contract time.

See the attached electrical sketch (SKE-31) regarding changes to Dwg. E3.1 as a result of the Coordination Study 260000-023-0. There should not be any costs to the owner, associated with these changes, as the breaker & wire sizes are reduced.


OFFICE. (617) 492 2200
FAX. (617) 876 9775

130 Bishop Allen Drive
Cambridge, MA 02139

hmfh.com



2 PARTIAL - ONE LINE RISER DIAGRAM
SKE-31 SCALE: N.T.S.



1 PARTIAL - ONE LINE RISER DIAGRAM
SKE-31 SCALE: N.T.S.

Reference Dwg. E3.1

HMFH ARCHITECTS

130 Bishop Allen Drive
Cambridge, MA 02139
617 492 2200
@HMFHarch hmfh.com

HMFH

Dover HS / CTC

Dover, NH

Revisions to ONE-LINE POWER
RISER

SCALE:

DATE: 06/26/17

DRAWN: MB

CHECKED: DMP

DRAWING NUMBER

SKE
31

JOB NUMBER

403114