



131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

15027: Dover High School and Career Technical Center

25 Alumni Drive
Dover, NH 03820

Change Request Proposal 190113R2

Title **ASI-083 Hardware and Security Coordination**
Date Issued **02/09/2018**
Proposal Status **Submitted**

RECEIVED

March 9, 2018

Garcia Galuska & DeSousa

Architect

Alan Pemstein
HMFH Architects, Inc.
130 Bishop Allen Drive
Cambridge, MA 02139

T: 617.844.2140
F: 617.876.9775
E: apemstein@hmfh.com

Owner

Robert Carrier
Dover School District
61 Locust Street 409
Dover, NH 03820-4132

T: 603-516-6800
F: 603-516-6809
E:

Project Cost And Schedule Impacts

This proposal will increase the value of this contract by \$3,234.00.

Scope Of Work

This revised proposal covers the additional costs related to ASI-083 and RFI-412 for door hardware and security coordination. Included is wiring, devices and programming related to the security revisions made. We have also included the hardware revisions made at the associated openings. This proposal has been updated to per door hardware comments in response change proposals 190113 and 190113R1.

Cost Items

Description	Company	Amount
ASI-083 Hardware and Security Coordination	DS Specialties, Inc.	\$-2,609.00
ASI-083 Hardware and Security Coordination	Griffin, Wayne J. Electric, Inc.	\$5,738.00
L1 Markup - Overhead & Profit (2%)		\$63.00
L2 Markup - Insurance (0.75%)		\$24.00
L2 Markup - P&P Bond (0.56%)		\$18.00
Total		\$3,234.00

Architect Recommendation

In accordance with my contract for services, I have reviewed this change proposal and agree that it appears to be fair, reasonable, necessary, and consistent with the design intent. I hereby recommend acceptance.

Signature

Date

Name & Title of Authorized Representative

Alan Pemstein

HMFH Architects, Inc.

Owner Approval

Please sign below to indicate approval of this Change Request Proposal. If accepted, this Change Request Proposal will be included in the next Contract Change Order.

Signature

Date

Name & Title of Authorized Representative

Robert Carrier
Joint Building Committee Chair
Dover School District

This change request proposal includes only the direct costs associated with this work. PC Construction Company reserves the right to later claim schedule adjustment and extension of time, and for all other indirect impact costs caused by or resulting from this change proposal and cumulative effects of other change orders to the work of this contract.