



131 Presumpscot Street  
Portland, ME 04103  
T: 207.874.2323  
F: 207.874.2727

**15027: Dover High School and Career  
Technical Center**  
25 Alumni Drive  
Dover, NH 03820

## Owner's Change Order 0014

Title **Change Order #14**  
Date **03/19/2018**

| Architect                                                                               | Owner                                                                                   |
|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|
| Alan Pemstein<br>HMFH Architects, Inc.<br>130 Bishop Allen Drive<br>Cambridge, MA 02139 | Robert Carrier<br>Dover School District<br>61 Locust Street 409<br>Dover, NH 03820-4132 |

| Incorporated Change Proposals |                                                          |                  |
|-------------------------------|----------------------------------------------------------|------------------|
| Proposal                      | Description                                              | Amount           |
| 190113R2                      | ASI-083 Hardware and Security Coordination               | 3,234.00         |
| 190158                        | ASI-091 230F Revisions                                   | 2,103.00         |
| 190183                        | Framing Modifications for Bleacher Support               | 12,580.00        |
| 190199.2                      | PR-025 Exterior Signage Modifications 8x12 Vinyl         | 1,974.00         |
| 190202R1                      | RFI-639 Additional Lighting in Sun Room 208A             | 2,163.00         |
| 190207                        | RFI 648 Exterior Wall Motion Sensors                     | -433.00          |
| 190210                        | RFI-622 Paint Auditorium Ceiling Suspension System Black | 620.00           |
| 190212                        | PR-031 Teacher Planning Layout Changes                   | 8,396.00         |
| 190214                        | ASI 106 Exit Signage Revisions                           | 1,857.00         |
| 190218                        | RFI-677 Room 134 North Wall                              | 3,821.00         |
| 190219                        | Floor Finishes to Replace Recessed Mats                  | 4,291.00         |
| 190221                        | PR-032 Dishwasher Addition Training 034A                 | 2,121.00         |
| 190222                        | ASI-108 Canopy Lights Main Entrance Revised              | 722.00           |
| 190223                        | ASI-107 Power Additions Guidance                         | 623.00           |
| 190226                        | RFI-681 Sprinkler Backflow Preventer                     | 1,292.00         |
| <b>Total:</b>                 |                                                          | <b>45,364.00</b> |

### Notes

This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

### Contract Value Summary

|                                                            |                  |
|------------------------------------------------------------|------------------|
| + Net Change by Previously Authorized Requests and Changes | 1,825,093.00     |
| Contract Sum Prior to This Change Order                    | 73,468,093.00    |
| <b>+ Amount of This Change Order</b>                       | <b>45,364.00</b> |
| New Contract Sum Including This Change Order               | 73,513,457.00    |

### Contract Schedule Summary

|                                                                 |            |
|-----------------------------------------------------------------|------------|
| Original Contract Completion Date                               | 08/21/2019 |
| + Net Days Change by Previously Authorized Requests and Changes | 0          |
| Contract Completion Date Prior to This Change Order             | 08/21/2019 |
| <b>+ Days Change by This Change Order</b>                       | <b>0</b>   |
| + New Contract Completion Date Including This Change Order      | 08/21/2019 |

| Contractor / Purchaser         |      | Owner                                            |      |
|--------------------------------|------|--------------------------------------------------|------|
| Signature                      | Date | Signature                                        | Date |
| Name & Title                   |      | Name & Title                                     |      |
| Scott Blair<br>Project Manager |      | Robert Carrier<br>Joint Building Committee Chair |      |

The space below this signature block is intentionally left blank.