



15618

GARRISON ELEMENTARY SCHOOL

FFE TIMELINE

as of 4-24-2018

Meeting with FFE Committee

Feb 6, 2018

Catalog cuts w/ Budget

Feb 20, 2018

FF & E Specifications and Color Selection

Mar 6, 2018

JBC Approval/ Recommendations & Start
bidding process. Solicit Bidders

Mar 20, 2018

Invitation to Bid

April 20, 2018

Bid Submitted (2:00 pm SAU)

April 24, 2018

Furniture Show @ GES Cafeteria at 8:00 am

April 30, 2018

FF&E Committee to select furnishing at 3:30 pm

April 30, 2018

JBC Presentation/ Award

May 8, 2018

Delivery of Furniture for Wing 20 PHASE 1

August 1st, 2018

Note: For other phases see attached B3 - Furniture Deleivering Phases

B3 - FURNITURE DELIVERING PHASES
GARRISON ELEMENTARY SCHOOL


AS OF 4-24-2018

 **PHASE 1**
AUGUST 1ST, 2018

 **PHASE 2**
AUG 24, 2018

 **PHASE 3**
JAN 22, 2019

 **PHASE 4**
MAY 15, 2019



NOTE:
REFER TO A72.1 & A72.2 FOR ROOM
NAMES, NUMBERS & FURNISHINGS
DISTRIBUTION.

