



131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

**15027: Dover High School and Career
Technical Center**
25 Alumni Drive
Dover, NH 03820

Change Request Proposal 190385

Title **Fabric Installation at Senior Parking Lot**
Date Issued **25-JUN-19**
Proposal Status **Submitted (Not Proceeding)**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139 T: 617.844.2140 F: 617.876.9775 E: apemstein@hmfh.com	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132 T: 603.516.6800 F: 603.516.6809 E:

Project Cost And Schedule Impacts

This proposal will increase the value of this contract by \$6,119.00.

Scope Of Work


During excavation on June 20th at the Senior Parking Lot fabric was removed at subgrade. Fabric is not included in the current design at this lot. It is recommended that fabric be added after discovery of existing fabric and inspection of subgrade for the parking lot (1,430 square yards).

Work is on hold in this area pending CO approval. Extended GCs are not included in this change order and will be negotiated and submitted separately based on other additional work that will impact final completion.

Cost Items			
Description	Company	Phase	Amount
1. Fabric Installation (SUR)	S.U.R. Construction Inc.	190385	\$ 5,640.00
2. PC Administration (5%)	PC Construction	190385	\$ 282.00
L1 Markup - Overhead & Profit (2%)		900000	\$ 118.00
L2 Markup - Insurance (0.75%)		016150	\$ 45.00
L2 Markup - P&P Bond (0.56%)		016200	\$ 34.00
Total			\$6,119.00

Architect/Engineer Recommendation	Owner Approval
I have reviewed this change proposal and agree that it appears to be fair and reasonable and recommend acceptance.	By signing below, the Owner authorizes this work to proceed and agrees that PC shall be compensated by the appropriate time and cost. This Change Request Proposal will be included in the next Contract Change Order.
Signature _____ Name & Title of Authorized Representative Alan Pemstein HMFH Architects, Inc.	Signature _____ Name & Title of Authorized Representative Robert Carrier Joint Building Committee Chair Dover School District

This change request proposal includes only the direct costs associated with this work. PC Construction Company reserves the right to later claim schedule adjustment and extension of time, and for all other indirect impact costs caused by or resulting from this change proposal and cumulative effects of other change orders to the work of this contract.



S·U·R
SITES • UTILITIES • ROADS

S.U.R. Construction, Inc.

233 Chestnut Hill Road
P.O. Box 720
Rochester, NH 03866-0720

Phone: (603) 332-4554
Fax: (603) 332-0351
www.surconstruction.com

June 25, 2019
Ellen Brooks
PC Construction
131 Presumpscot St
Portland, ME 04103

Project Name: Installation of 1430 Square Yards of Mirafi 600X or equal on subgrade in the Senior Parking Lot

Project Location: High School and Technical Center, Dover, NH

Supply and install = \$5076.50

Bond 1% - \$50.77

Mark up 10% - \$512.73

TOTAL = \$5640.00

Sincerely,

Andrew LePage



S.U.R. Construction, Inc.

