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REVISED 
 

 

I. Open the Meeting 
 

II. Public Comments 
 

III. Approval of Meeting Minutes from September 29, 2010  

 

Horne Street School: 
 

IV. Acknowledgements: 

a. Code Enforcement 9/9/10 Meeting Notes 
 

V. Approvals: 

a. Change Order #004: Alternate Asbestos Abatement Window Abatement Work & Exterior Windows & 

    Transite Soffit (Boiler Room & Offices) 
 

VI. CIP Financial Report – Horne Street School Project 
 

VII. Progress Report – Keith McBey, VP of Bonnette, Page & Stone 

a. Change Proposal #39 – Refinish @ Wood Frames & Wood above Stage @ Gymnasium 

b.  Change Proposal #40 – Painting @ Cafeteria 

c.  Change Proposal #41 – Finishes at Rooms 160, 161, 162, & 163 

d.  Change Proposal #42 – Smoke Stop at top of wall in Fourth Grade Wing 

e. Change Proposal #43 – Replace Plumbing Fittings in Music and Art Toilet 

f. Change Proposal #44 – Code Enforcement Life Safety Issues 
 

VIII. Progress Report – Dennis Mires, The Architects 
 

IX. Progress Report – Michael Bliss, Clerk of the Works 
 

X. Approval of Payments: 

a. Invoice #103310.6 dated 8/31/10 to RPF Associates Inc. for $11,163.50 

b. Req #11dated 9/30/10 for $639,219.00 ($31,960.95 held in retainage); $607,258.05 net due to  

    Bonnette, Page & Stone 
 

XI. Bid Results: 

a. Office Furniture 

b. Cafeteria Tables 

c. Portable Gym Floor Covering 

d. Computer Tables 

e. Fire Proof File Cabinets 

f. Vertical File Cabinets 

g. Refrigerator Quotes 

h. Rug and Cork/Marker Board Quote 

i. Results of nurses offices recovery couches Quote 
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XII. Other Business:  

a. Action Items  

b. Proposal from Keach-Nordstrom  
 

XIII. Schedule next JBC Meeting 
 

XIV. Adjournment  


