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25 Alumni Drive

Dover, NH 03820

Owner's Change Order 0030

Title Change Order #30 Rev 1

Date 30-AUG-19

Architect/ Engineer

Owner

Alan Pemstein

HMFH Architects, Inc.
130 Bishop Allen Drive
Cambridge, MA 02139

Robert Carrier

Dover School District
61 Locust Street 409
Dover, NH 03820-4132

Incorporated Change Proposals

Proposal |Description ! Amount
190341.1 ASI 145R - Courtyard Lighting (Second Light) 1,840.00
190350 PR-77 Paint Booth Dampers 9,623.00
190351 PR-73 Science Lab Table Power 10,914.00
190362 Sprinkler Revisions 4,683.00
190374.1 PR-78 Kitchen Exhaust Fans 3 & 4 (Alternate) 24,591.00
190388 PR-83 Emergency Shower 145D 9,999.00
Total: 61,650.00
Notes
Owner Change Order #30 - PCl's Approved at the 8/6/2019 JBC Meeting.
Contract Value Summary
Original Contract Sum 71.643,000.00
+ Net Change by Previously Authorized Requests and Changes 2,966,971.25
Contract Sum Prior to This Change Order 74,609,971.25
+ Amount of This Change Order 61,650.00
New Contract Sum Including This Change Order 74,671,621.25
Contract Schedule Summary
Original Contract Completion Date 08/21/2019
+ Net Days Change by Previously Authorized Requests and Changes 23
Contract Completion Date Prior to This Change Order 09/23/2019
+ Days Change by This Change Order
+ New Contract Completion Date Including This Change Order 09/23/2019
Contractor / Purchaser Owner
Signature Date Signature Date
Name & Title Name & Title
Garret Bertolini Robert Carrier
Senior Project Manager Joint Building Committee Chair
The space below this signature block is intentionally left blank.
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