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Owner's Change Order 0031

Title
Date

Change Order #31
30-AUG-19

Architect/ Engineer

Owner

Alan Pemstein

HMFH Architects, Inc.
130 Bishop Allen Drive
Cambridge, MA 02139

Robert Carrier

Dover School District
61 Locust Street 409
Dover, NH 03820-4132

incorporated Change Proposals

Proposal |Description ' J Amount
190377 ASI 45.1 Training Room 034A - Access Control Hardware 4,484.00
190399 RFI 853 - Additional Concrete Sidewalk to North Southball Field 673.00
190404 RFI 856 - Parking Lot Pavement Clarification 1,999.89
190409 PR-85 Irrigation Controller & Devices (Credit) -1,576.00
180411 Horizon Engineering Asscciates Additional Costs (Credit) -12,404.00

Total: -6,823.11
Notes
Contract Value Summary
Original Contract Sum 71,643,000.00
+ Net Change by Previously Authorized Requests and Changes 3,028,621.25
Contract Sum Prior to This Change Order 74,671,621.25
+ Amount of This Change Order -6,823.11
New Contract Sum Including This Change Order 74,664,798.14
Contract Schedule Summary
Original Contract Completion Date 08/21/2019
+ Net Days Change by Previously Authorized Reguests and Changes 23
Contract Completion Date Prior to This Change Order 09/23/2019
+ Days Change by This Change Order
+ New Contract Completion Date Including This Change Order 09/23/2019
Contractor / Purchaser Owner
Signature Date Signature Date
Name & Title ‘Name & Title
Garret Bertolini Raobert Carrier
Senior Project Manager J Joint Building Committee Chair
The space below this signature block is intentionally left blank.
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