
**WOODMAN PARK ELEMENTARY SCHOOL ADDITION AND RENOVATIONS
& SAU RETROFIT – JOINT BUILDING COMMITTEE**

**October 25, 2007
5:00 p.m. – Superintendent’s Office**

- I. Approval of Meeting Minutes of October 11, 2007

Woodman Park Elementary School:

- II. Discussion on Developments on Wetlands and Parking Spaces
a. Email dated 10/12/07 from Goudreau and Associates-Number of parking spaces
- III. CIP Financial Report – Woodman Park Elementary School Project
- IV. Payment of Bills:
a. Bonnette, Page & Stone App #5 (Phase II & III) dated 09/30/07 for \$667,212.82 (\$667,212.82 less retainage of \$32,415.40; amount being paid \$634,797.42)
b. Equipment Environments, Inc. Invoice #16232 dated 8/31/07 for \$6,388.20
- V. Update on lobby doors-Revert to Original Design
- VI. Approval of Quote from Norris, Inc.-Fire Alarm Security Panel
- VII. Michael Bliss – Clerk Report
a. Structural pricing update-JSN Associates (to be provided at meeting)
- VIII. Bonnette, Page & Stone – Progress Report
- IX. Other

SAU Office:

- X. CIP Financial Report – SAU Office
- XI. Other
- XII. Schedule Next JBC Meeting
- XIII. Adjournment