

# Draft Feasibility Schedule

## As of 5-7-15

May 7<sup>th</sup> JBC

- Choose CM shortlist for interviews
- review schedule
- review variations of New Option and choose one for estimating

May 18<sup>th</sup>

- CM interviews

May 19<sup>th</sup> JBC

- Select CM

May 20<sup>th</sup>

- HMFH meeting with CM to review options for estimating

June 2<sup>nd</sup> JBC

- Eversource Green Charrette

June 5<sup>th</sup>

- HMFH team and CM meeting to reconcile estimates

June 9<sup>th</sup> JBC

- Presentation of estimates and options