

JBC Monthly Status Report – September

DHS–CTC Building Project

- On September 1st the committee official approved moving forward with HMFH as the architect for the Design and Construction phases of the project
- The borings were completed and looked fine. A full report will be available sometime in October.
- On September 28th the JBC met with community stakeholder groups (Dover Listens, Dover Economic Development, SEED, Dover Recreation, the Chamber of Commerce and the Arts Commission) to discuss their groups' interest in the project and how the high school can play a role in meeting community needs.