

HMFH Architects, Inc.

130 Bishop Allen Drive
Cambridge, MA 02139
t 617 492 2200
f 617 876 9775
www.hmfh.com

December 7, 2015

Proposed JBC Meeting Dates and Topics

December 18th Cost estimate emailed to JBC members

December 22nd Meeting - Discuss cost estimate, Review value engineering ideas and impact on site, systems, space and “green” components

January 5th Meeting - Finalize discussion on cost estimate and vote on value engineering ideas

January 19th Meeting - Review elevations

January 26th Meeting - Review elevations, Approve final footprint, Review site plan, utilities and Planning Board submission requirements

February 9th Meeting - Review elevations, Review primary DHS spaces, Review classroom spaces

February 23rd Meeting - Review CTC spaces, Review final site plan

March 8th Meeting - Final Design Development Review – Security, maintenance, storage

Initiate cost estimate

Please note that these are preliminary topics and are intended to provide a general sense of how we anticipate the project flowing over the next few months. These topics might shift depending on exact decision making as we progress.



George R. Metzger, AIA
Laura A. Wernick, FAIA

Lori Cowles, AIA
Philip S. Lewis, AIA
C. Julia Nugent, AIA

Deborah A. Collins, AIA
Arthur S. Duffy, AIA
Matthew LaRue, AIA
Chin Lin, AIA
Christina Stanislaski, AIA
Vassilios Valaes, AIA

Devin E. Canton, AIA
Colin R. Dockrill, AIA
Melissa A. Greene, AIA
Erica Metzger
Margaret M. Munroe
Robert P. Williams, AIA

Stephen Friedlaender, FAIA
John F. Miller, FAIA
Mario J. Torroella, FAIA