

JBC Monthly Status Report – January

DHS–CTC Building Project

- The committee will be bringing site plans to the School Board in February for review. Once approved HMFH will begin to work with the city on permitting.
- The committee will be submitting an application to the XQ Super School Project which has the possibility of awarding up to 10 million dollars for schools meeting their criteria