



CITY OF DOVER

POLICE & PARKING FACILITY BUILDING COMMITTEE - MINUTES

Meeting Type: Regular Meeting
Meeting Location: Construction Trailer in basement of Parking Garage
Dover, NH 03820
Meeting Date: **Thursday, January 14, 2016**
Meeting Time: **4:30 P.M.**

Members Present: Deputy Mayor Bob Carrier, Chief Tony Colarusso, Sergeant Mark Collopy, Otis Perry, Sean Mask, City Councilor Jason Gagnon, Planning Director Chris Parker, Dave Hanna

Others Present: Bill Breault –Dover Police
Andrew Martino – Harvey Construction

Members Not Present: Jack Buckley

NOTES

A motion was made by Otis Perry to approve the November 12, 2015 Police Facility Building Committee minutes and it was seconded by Mark Collopy. All members present were in favor.

CITIZEN'S FORUM

No one addressed the Police & Parking Facility Building Committee Citizen's Forum at the January 14, 2016 meeting.

OLD BUSINESS

Andrew Martino gave a brief update on the project schedule. He advised that everything is right on schedule and that painting and installation of ceiling grids is currently taking place on the second level.

Andrew Martino gave an update on the plan for the moving of police operations into the new facility and he advised that the move is still on schedule and planned for early March.

An update was given on the project budget and Andrew Martino informed the committee members that as of this date the project budget was on budget.

A tour of the new police facility construction was moved from the agenda to take place after New Business was discussed.

NEW BUSINESS

Bill Breault discussed with the committee members about a dedication plaque being displayed at the new facility showing the names of the city council at the time the project was approved. A brief discussion was held and Bill Breault advised that he will do up a couple drafts and forward them to the members for review and it can be discussed at a later date.



CITY OF DOVER

POLICE & PARKING FACILITY BUILDING COMMITTEE - MINUTES

Meeting Type: Regular Meeting
Meeting Location: Construction Trailer in basement of Parking Garage
Dover, NH 03820
Meeting Date: **Thursday, January 14, 2016**
Meeting Time: **4:30 P.M.**

Chief Colarusso asked committee members to start thinking about a dedication ceremony to take place after the completion of the new facility.

OTHER BUSINESS

A motion was made by Otis Perry to adjourn the January 14, 2016 Police & Parking Facility Building Committee meeting which was seconded by Chris Parker. All members present were in favor.