



CONSTRUCTION

131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

**15027: Dover High School and Career
Technical Center**
25 Alumni Drive
Dover, NH 03820

Owner's Change Order 0005

Title **Change Order #5**
Date **18-Apr-2017**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132

Incorporated Change Proposals		
Proposal	Description	Amount
190037	ASI-022 Elevator Roof Structure	0.00
190038	ASI-21.1 Curtainwall Revisions	4,947.00
190050	ASI 031/RFI 189 - Eliminated Catwalk Steel Mesh Guardrail at Auditorium	-6,314.00
190078	Paint Booth Procurement	139,396.00
Total:		138,029.00

Notes

This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

Contract Value Summary

Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	667,676.00
Contract Sum Prior to This Change Order	72,310,676.00
+ Amount of This Change Order	138,029.00
New Contract Sum Including This Change Order	72,448,705.00

Contract Schedule Summary

Original Contract Completion Date	21-Aug-2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	21-Aug-2019
+ Days Change by This Change Order	
+ New Contract Completion Date Including This Change Order	21-Aug-2019

Contractor / Purchaser		Owner	
Signature	Date	Signature	Date
Name & Title		Name & Title	
Scott Blair Project Manager		Robert Carrier Joint Building Committee Chair	

The space below this signature block is intentionally left blank.