



PCO #019

Harvey Construction
10 Harvey Rd
Bedford, New Hampshire 03110
Phone: (603) 624-4600
Fax: 603-668-0389

Project: 2017-006 - Garrison Elem Renov & Addition
50 Garrison Road
Dover, New Hampshire 03820

Prime Contract Potential Change Order #019: CE #058 - Tile Wainscot Demo

TO:	City of Dover 288 Central Ave Dover New Hampshire, 3820	FROM:	Harvey Construction 10 Harvey Road Bedford New Hampshire, 03110
PCO NUMBER/REVISION:	019 / 0	CONTRACT:	1 - Garrison Elem Renov & Addition Prime Contract
STATUS:	Pending - In Review	CREATED BY:	Adam Reynolds (Harvey Construction)
REFERENCE:		CREATED DATE:	6/29 /2018
FIELD CHANGE:	No	PRIME CONTRACT CHANGE ORDER:	None
SCHEDULE IMPACT:		TOTAL AMOUNT:	\$3,046.54

POTENTIAL CHANGE ORDER TITLE: CE #058 - Tile Wainscot Demo

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
CE #058 - Tile Wainscot Demo

ATTACHMENTS:

[ABS Proposal 6.28.18 Wainscot Demo.pdf](#)

#	Cost Code	Description	Type	Amount
1	2-030 - DEMOLITION	Demo tile wainscot at admin corridor. Ref ABS proposal dated 6/27/18.	Subcontract	\$ 2,900.00
Subtotal:				\$2,900.00
Perf. & Pay Bond (0.8%): 0.80% Applies to all line item types.				\$ 23.20
General Liability (0.695%): ≈ 0.7% Applies to all line item types.				\$ 20.32
Fee (3.5%): 3.50% Applies to all line item types.				\$ 103.02
Grand Total:				\$3,046.54

Daniel Bisson (Harriman)
1 Perimeter Road
Manchester, New Hampshire 3103

City of Dover
288 Central Ave
Dover, New Hampshire 3820

Harvey Construction
10 Harvey Road
Bedford, New Hampshire 03110

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE



ADVANCED BUILDING SYSTEMS, INC.
P.O. BOX 9 • SALEM, NH 03079 • (603) 893-0380 • (603) 893-0388 – FAX

PROPOSAL

June 27, 2018

Harvey Construction
10 Harvey Road
Bedford, NH 03110

Phone # 603-624-4600
Fax # 603-668-0389

Attention: Adam Reynolds

Re: Garrison School – Administrative Corridor

Removal and disposal of non-asbestos tile and mastic.

Removal and disposal of tile wainscoting \$2,900.00

We propose to furnish the above in accordance with the noted specifications. This will be done for the sum of
\$ See Above (\$)

Payment is to be made as follows: Net-10 Days.

COMPANY: Harvey Construction

Respectfully Submitted,
ADVANCED BUILDING SYSTEMS, INC.

BY: _____
Authorized Signature

BY: _____
William Shea, President

DATE: _____

Note: Acceptance of the above price, specifications and conditions are satisfactory and are hereby acknowledged. Advanced Building Systems, Inc. is authorized to work as specified. Payment will be outlined above. A finance charge of 1 1/2% per month after 30 days, plus collection costs and attorney fees, will be applied.

Note: This proposal may be withdrawn by us if not accepted within 30 days.