



Harvey Construction
10 Harvey Rd
Bedford, New Hampshire 03110
P: (603) 624-4600
F: 603-668-0389

Project: 2017-006 - Garrison Elem Renov & Addition
50 Garrison Road
Dover, New Hampshire 03820

CHANGE EVENT #069 - ALLOWANCE - Moisture Mitigation

Origin:

Date Created: 7/16/2018

Created By: Adam Reynolds

Status: Pending

Scope: In Scope

Type: Allowance

Change Reason: Allowance

Description:

Attachments: [Mike B Approval 7.25.18.pdf](#), [Change order Harvey Dover Garrison 6 .pdf](#), [Chnage order request cafeteria MSP.pdf](#), [ACC RH Testing at Cafeteria.pdf](#)

CHANGE EVENT LINE ITEMS

Cost Code	Cost Type	Vendor / Contract	Prime PCO	ROM	RFQ	Commit.	Budget Mod.
9-641 - Moisture Mitigation wing 30	Subcontract	Gorman-Thomas, Inc. 2017006-005		\$17,780.00		\$17,780.00	
	Description:	Moisture Mitigate at 30 wing with Mapei Planiseal 2 caot MSP moisture control. Full manufacturers warranties maintained. Ref GT proposal dated 7/9/18.					
9-641 - Moisture Mitigation wing 30	Subcontract	Gorman-Thomas, Inc. 2017006-005		\$6,750.00		\$6,750.00	
	Description:	Moisture Mitigate at Cafeteria					
9-641 - Moisture Mitigation wing 30	Subcontract	Associated Concrete Coatings, Inc. 2017006-017		\$2,100.00		\$2,100.00	
	Description:	RH testing at Cafeteria per ACC invoice 0039228-IN dated 7/18/18.					
9-641 - Moisture Mitigation wing 30	Subcontract			\$2,200.00			
	Description:	Placeholder - Previously billed invoice for Rh testing - precon					
9-641 - Moisture Mitigation wing 30	Subcontract			\$(47,500.00)			
	Description:	ALLOWANCE TOTAL \$47,500					

Cost Code	Cost Type	Vendor / Contract	Prime PCO	ROM	RFQ	Commit.	Budget Mod.
Grand Totals			\$0.00	\$(18,670.00)	\$0.00	\$26,630.00	\$0.00