



131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

**15027: Dover High School and Career
Technical Center**
25 Alumni Drive
Dover, NH 03820

Change Request Proposal 190351

Title **PR-73 Science Lab Table Power**
Date Issued **05-AUG-19**
Proposal Status **Submitted (Not Proceeding)**

Architect

Alan Pemstein
HMFH Architects, Inc.
130 Bishop Allen Drive
Cambridge, MA 02139

T: 617.844.2140
F: 617.876.9775
E: apemstein@hmfh.com

Owner

Robert Carrier
Dover School District
61 Locust Street 409
Dover, NH 03820-4132

T: 603.516.6800
F: 603.516.6809
E:

Project Cost And Schedule Impacts

This proposal will increase the value of this contract by \$10,914.00.

Scope Of Work

Proposal to provide power to science demo tables per PR-73:

Furnish the labor and materials to provide power to the Science demo tables in the following rooms:

On the first floor a cord reel will be used to provide power to the science demo station at Rooms: 133, 134 and 136. Cord reels will be provided by the school. PC confirmed that school has cord reels in their stock.

On the second floor a conduit will be taken up through the concrete slab on deck and an outlet will be attached onto the side of the demo station for the following rooms: 231, 232, 235, 237, 238, 239, 240, 241, 242, 244

Allowance provided to cover any cost for necessary repairs due to scope of work. Cost and time will be tracked with DHS for allowance.

Cost Items

Description	Company	Phase	Amount
1. Electrical Scope (WJG)	Griffin, Wayne J. Electric, Inc.	190351	\$ 6,246.00
2. NE Fire Caulking (1 day)	PC Construction	190351	\$ 1,640.00
3. PC Supervision and Inspections	PC Construction	190351	\$ 744.00
4. PC Administration	PC Construction	190351	\$ 432.00
5. Repair Allowance	PC Construction	190351	\$ 1,500.00
L1 Markup - Overhead & Profit (2%)		900000	\$ 211.00
L2 Markup - Insurance (0.75%)		016150	\$ 81.00
L2 Markup - P&P Bond (0.56%)		016200	\$ 60.00
Total			\$10,914.00

Architect/Engineer Recommendation

I have reviewed this change proposal and agree that it appears to be fair and reasonable and recommend acceptance.

Signature

Date

Name & Title of Authorized Representative

Alan Pemstein

Owner Approval

By signing below, the Owner authorizes this work to proceed and agrees that PC shall be compensated by the appropriate time and cost. This Change Request Proposal will be included in the next Contract Change Order.

Signature

Date

Name & Title of Authorized Representative

Robert Carrier
Joint Building Committee Chair



WAYNE J.
GRIFFIN ELECTRIC
INC.

May 31, 2019

VIA EMAIL ONLY: gbertolini@pcconstruction.com

Mr. Garret Bertolini, Senior Project Manager
PC Construction Company
25 Alumni Dr.
Dover, NH 03820

**Confirmed: Cord Reels to be provided
by school from their stock -NR 8/5/19**

RE: Job #2257 - Dover High School, Dover, NH
Proposal #237

Dear Mr. Bertolini:

Wayne J. Griffin Electric, Inc. ("WJGEI") proposes to modify our contract to perform the following lump sum revisions to our work per our enclosed detailed backup:

DESCRIPTION OF WORK:

Furnish the labor and materials to provide an outlet on the leg of the science demo table in rooms #133, #134, #136, #231, #232, #235, #237, #238, #239, #240, #241, #242, and #244 as described in the attached PR-073 as issued by PC Construction Company.

On first floor rooms power will be taken off of the cord reels and a conduit will be run down to the desk.

On the second floor the WJGEI will hammer through deck and connect to a 120V on the floor below the table.

Material	\$	1,730.45
Labor		4,308.59
Overhead		173.05
Subtotal	\$	6,212.09
Bond		34.17

Total	\$	6,246.26
-------	----	----------

Corporate Headquarters:

116 Hopping Brook Road
Holliston, MA 01746

Phone: (508) 328-2299
Fax: (508) 328-2329

Regional Offices:

295 Cahoon Valley Parkway
Pellam, AL 35124

Phone: (205) 733-8848
Fax: (205) 733-8800

1950 Evergreen Boulevard
Suite 300
Duluth, GA 30096

Phone: (770) 443-0100
Fax: (770) 443-0111

2310 Presidential Drive
#400
Durham, NC 27703

Phone: (919) 253-8773
Fax: (919) 257-9727

1700 Southern Pine Boulevard
Durham, NC 27703

Phone: (919) 253-8773
Fax: (919) 257-9727