



Harvey Construction
10 Harvey Rd
Bedford, New Hampshire 03110
Phone: (603) 624-4600
Fax: 603-668-0389

Project: 2017-006 - Garrison Elem Renov & Addition
50 Garrison Road
Dover, New Hampshire 03820

Prime Contract Change Order #024: GMP Returned Savings

TO:	City of Dover 288 Central Avenue Dover, New Hampshire 03820	FROM:	Harvey Construction 10 Harvey Road Bedford, New Hampshire 03110
DATE CREATED:	9/10/2019	CREATED BY:	Adam Reynolds (Harvey Construction)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	09/10/2019
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	No
CONTRACT FOR:	1:Garrison Elem Renov & Addition Prime Contract	TOTAL AMOUNT:	(\$358,693.72)
DESCRIPTION:			
ATTACHMENTS:			

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
064	GMP Returned Savings		(\$358,693.72)
Total:			(\$358,693.72)

CHANGE ORDER LINE ITEMS:

PCO # 064 : GMP Returned Savings

#	Cost Code	Description	Type	Amount
1	99-100 - CONTINGENCY	GMP Returned Savings.	General	(\$358,693.72)
Subtotal:				(\$358,693.72)
Perf. & Pay Bond (0.8%): 0.00% Applies to Equipment, Labor, General, Material, and Subcontract.				0.00
General Liability (0.695%): 0.00% Applies to Equipment, Labor, General, Material, and Subcontract.				0.00
Fee (3.5%): 0.00% Applies to Equipment, Labor, General, Material, and Subcontract.				0.00
Grand Total:				(\$358,693.72)

The original (Contract Sum)	\$6,148,800.00
Net change by previously authorized Change Orders	\$916,408.99
The contract sum prior to this Change Order was	\$7,065,208.99
The contract sum will be decreased by this Change Order in the amount of	(\$358,693.72)
The new contract sum including this Change Order will be	\$6,706,515.27
The contract time will not be changed by this Change Order.	

Daniel Bisson (Harriman)
1 Perimeter Road
Manchester, New Hampshire 3103

City of Dover
288 Central Avenue
Dover, New Hampshire 03820

Harvey Construction
10 Harvey Road
Bedford, New Hampshire 03110

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE