



131 Presumpscot Street
Portland, ME 04103
T: 207.874.2323
F: 207.874.2727

15027: Dover High School and Career Technical Center

25 Alumni Drive
Dover, NH 03820

Owner's Change Order 0034

Title **Change Order#34**
Date **10/16/2019**

Architect / Engineer

Alan Pemstein
HMFH Architects, Inc.
130 Bishop Allen Drive
Cambridge, MA 02139

Owner

Robert Carrier
Dover School District
61 Locust Street 409
Dover, NH 03820-4132

Incorporated Change Proposals

Proposal	Description	Amount
190060.1R1	ASI-21.4 Revised Floor Plans Firestopping T&M	27,633.00
190198.1	Misc Drywall Revisions per RFIs & ASI-34	3,926.00
190356R1	PR-68 Dugout Revisions (Credit)	-57,898.00
190366	ASI-141 Auditorium Aisle Lights	2,405.14
190394.1	Relocate Basketball Hoops	3,451.00
190398	Liquid Asphalt Escalation	35,756.04
190401.1	RFI 844 Softball Control Conduit Credit	-1,419.00
190415	PR-94 Civil / Landscape Credits	-2,989.50
190418	Athletic Field Lines (Credit)	-1,424.00
Total:		9,440.68

Notes

Captures PCI 190418 that was approved on 10/1/2019 and PCI's that were approved at the JBC meeting on 10/15/2019.

Contract Value Summary

Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	3,096,148.86
Contract Sum Prior to This Change Order	74,739,148.86
+ Amount of This Change Order	9,440.68
New Contract Sum Including This Change Order	74,748,589.54

Contract Schedule Summary

Original Contract Completion Date	08/21/2019
+ Net Days Change by Previously Authorized Requests and Changes	23
Contract Completion Date Prior to This Change Order	09/23/2019
+ Days Change by This Change Order	
+ New Contract Completion Date Including This Change Order	09/23/2019

Contractor / Purchaser

Signature _____ Date _____

Name & Title

Garret Bertolini
Senior Project Manager

Owner

Signature _____ Date _____

Name & Title

Robert Carrier
Joint Building Committee Chair

The space below this signature block is intentionally left blank.