



CITY OF DOVER

POLICE & PARKING FACILITY BUILDING COMMITTEE - MINUTES

Meeting Type: Regular Meeting
Meeting Location: McConnell Center – Room 305
61 Locust Street, Dover, NH 03820
Meeting Date: **Thursday, June 11, 2015**
Meeting Time: **4:30 P.M.**

Members Present: Chief Tony Colarusso, Sergeant Mark Collopy, City Councilor Jason Gagnon, Planning Director Chris Parker, Otis Perry, Sean Mask, Jack Buckley, Dave Hanna

Others Present: Bill Breault –Dover Police
Jim Klemarczyk – Harvey Construction Superintendent
Dale Doller – LaVallee Brensinger
Dave Akridge – Mason’s Representative

Members Not Present: Bob Carrier

NOTES

A motion was made by Jack Buckley to approve the May 14, 2015 Police Facility Building Committee minutes and it was seconded by Tony Colarusso. All members present were in favor.

CITIZEN’S FORUM

No one addressed the Police & Parking Facility Building Committee Citizen’s Forum at the June 11, 2015 meeting.

OLD BUSINESS

Dave Akridge, member of the Masons, made a presentation to committee members on the laying of the cornerstone by the Masons. After a brief discussion, it was decided that the Mr. Akridge would provide Captain Breault with additional information before a final decision was made by the committee.

Dale Doller of Lavallee Brensinger presented an update on the police facility lobby design. After a brief discussion, it was decided that glass display cases will no longer be in the lobby area and that pricing on a higher grade material will be reviewed for the lobby walls.

Dale Doller gave committee members an update on the exit door from the lobby to the garage. After a brief discussion, it was decided that the door will remain as previously presented and will be dressed up with some designated signage.

Dale Doller discussed the police facility signage inside the parking garage with committee members. After a brief presentation, all members agreed with the new signage display.

Bill Breault gave an update on the Myrtle Street walkway design and advised committee members that there would be no overage involved and that the Myrtle Street Walkway Design would stay within the current budget.



CITY OF DOVER

POLICE & PARKING FACILITY BUILDING COMMITTEE - MINUTES

Meeting Type: Regular Meeting
Meeting Location: McConnell Center – Room 305
61 Locust Street, Dover, NH 03820
Meeting Date: **Thursday, June 11, 2015**
Meeting Time: **4:30 P.M.**

Jim Klemarczyk, Superintendent of Harvey Construction gave an update on the current project schedule and advised at this time that the project is still on schedule. He advised committee members that the foundation for the parking garage will be finished the 1st or 2nd week of July and that the pre-cast for the garage will be erected in August.

Bill Breault gave a recent update on the project budget and advised committee members that the project budget is in good shape at this time.

NEW BUSINESS

No new business was addressed at the June 11, 2015 Police & Parking Facility Building Committee.

OTHER BUSINESS

A motion was made by Otis Perry to adjourn the June 11, 2015 Police & Parking Facility Building Committee meeting which was seconded by Tony Colarusso. All members present were in favor.

The next scheduled Police and Parking Facility Building Committee meeting is scheduled for July 14, 2015 at 4:30 P.M.