



CITY OF DOVER

POLICE & PARKING FACILITY BUILDING COMMITTEE - MINUTES

Meeting Type: Regular Meeting
Meeting Location: Dover Police Station Training Room
46 Chestnut Street, Dover, NH 03820
Meeting Date: **Thursday, April 14, 2016**
Meeting Time: **4:30 P.M.**

Members Present: Deputy Mayor Bob Carrier, Chief Tony Colarusso, Planning Director Chris Parker, City Councilor Jason Gagnon, Otis Perry, Sean Mask, Dave Hanna

Others Present: Bill Breault –Dover Police
Andrew Martino – Harvey Construction
Dale Doller – LaVallee Brensinger

Members Not Present: Jack Buckley
Sergeant Mark Collopy

NOTES

A motion was made by Otis Perry to approve the March 9, 2016 Police Facility Building Committee minutes and it was seconded by Chris Parker. All members present were in favor.

CITIZEN'S FORUM

No one addressed the Police & Parking Facility Building Committee Citizen's Forum at the April 14, 2016 meeting.

OLD BUSINESS

Andrew Martino updated committee members on a "punch list" that is being worked on at the police facility. He also informed members that all exterior landscaping should be completed by the end of next week and that the overall project should be finalized by the end of the month.

Andrew Martino also gave a brief update on the parking garage "punch list" and advised that they were completing odds and ends in the garage that couldn't been completed due to cold weather earlier on in the project.

Tony Colarusso discussed a May 6th Dedication Ceremony for the new police facility. He advised that he was able to confirm the date with the Governor and other guests and he will keep the members apprised of the planning while making final preparations for the event.

NEW BUSINESS

No new business was discussed at the April 14, 2016 Police & Parking Facility Building Committee meeting.

OTHER BUSINESS

A motion was made by Chris Parker to adjourn the April 14, 2016 Police & Parking Facility Building Committee meeting which was seconded by Otis Perry. All members present were in favor.